
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Administrative 716 days? Fri 8/29/14 Fri 6/30/17

2 Bid Letting 1 day Fri 8/29/14 Fri 8/29/14

3 Project Award 1 day Mon 9/22/14 Mon 9/22/14 2

4 Preconstruction Meeting 1 day Mon 9/29/14 Mon 9/29/14 3

5 Notice to Proceed 1 day Tue 10/7/14 Tue 10/7/14

8 Interim Completion BRF3000 (16) 0 days Fri 9/25/15 Fri 9/25/15 230,228,150,86,98,103,104,76,70,80

6 2015-2016 Winter Shut Down 57 days Fri 1/1/16 Mon 3/21/16 251,291,361

7 2016 Startup 0 days Mon 3/21/16 Mon 3/21/16 6

9 Delay Caused by Fiber Optic Relocation 25 days? Thu 4/21/16 Wed 5/25/16

10 2016-2017 Winter Shut Down 139 days Wed 9/28/16 Mon 4/17/17 444,457,446

13 Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16 396,397,398,444,456

12 2017 Startup 0 days Mon 4/17/17 Mon 4/17/17 10

11 Project Completion 0 days Fri 6/30/17 Fri 6/30/17

14 Submittals 431 days Wed 10/8/14 Thu 6/23/16

35 Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14 5

37 CPM Schedule 37 days Tue 10/14/14 Fri 12/5/14 5,35

30 Paint Submittal River St Bridge 136 days Wed 11/12/14 Fri 5/29/15 36SS

36 Girder Shops 72 days Wed 11/12/14 Thu 7/16/15 5,35

42 EPSC Plan River Street 7.5 days Fri 11/14/14 Fri 5/29/15 5,35

43 Traffic Control Plan River Street 7.5 days Mon 11/17/14 Thu 12/11/14 5,35

17 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15 5,35

24 Bearing Submittal 16 days Mon 12/1/14 Mon 12/22/14 16

18 Lighting Plan 7.5 days Thu 12/11/14 Mon 3/9/15 5,35

41 Cofferdam Design River St 19 days Fri 12/12/14 Tue 1/13/15 5,35

39 Wave Equation Analysis 23 days Fri 12/19/14 Mon 1/26/15 42,43

25 Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15 16

23 Expansion Joint Submittal 15 days Wed 1/21/15 Fri 3/13/15 16

26 Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

27 Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

19 Concrete Mix Designs 1 day Tue 3/31/15 Tue 3/31/15 16

40 Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15 36,30

31 Truss Design 137.5 days Mon 6/1/15 Tue 3/22/16 5,35

15 EPSC Plan Ripley Road 36 days Wed 6/17/15 Thu 8/6/15 42

20 Erection Plan - River Street 5 days Mon 7/20/15 Fri 7/24/15 5

33 Cofferdam Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 41

34 Causeway Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 38

38 Causeway Design River St 7.5 days Thu 8/13/15 Tue 9/15/15 5,35

16 Traffic Control Plan Ripley Road 9 days Tue 11/10/15 Fri 11/20/15 43

32 Fabricate Trusses 99 days Mon 1/4/16 Thu 6/23/16 31,40
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

28 Sewer on Bridge Submittal Ripley 37.5 days Wed 1/6/16 Mon 3/21/16 16

29 Water on Bridge Submittal Ripley 41 days Wed 1/6/16 Mon 3/21/16 28SS

21 Demo Plan - River Street 20 days Mon 2/15/16 Fri 3/11/16

22 Erection Plan - Ripley Road 30 days Mon 2/15/16 Fri 3/25/16 20

44 BRF 3000 (16) River Street 465.88 days Wed 11/19/14 Mon 9/26/16

164 River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15

165 Mob. Equipment 32 days Wed 11/19/14 Fri 1/9/15 171

166 Install Silt Fence 28 days Thu 11/20/14 Tue 1/6/15 42

167 Install Silt Fence Reinforced 1 day Thu 11/20/14 Thu 11/20/14 166

168 Install barrier Fence 31 days Thu 11/20/14 Fri 1/9/15 167

169 Install Project Demarcation Fence 31 days Thu 11/20/14 Fri 1/9/15 168

170 Clear & Grub 24 days Wed 12/3/14 Fri 1/9/15 165,166,169

171 Construction Signs 1 day Wed 12/3/14 Wed 12/3/14 35,43,37

172 Detour Dorr Road Traffic 1 day Mon 1/5/15 Mon 1/5/15 41,168,238FS+5 days

173 Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15 150,131

174 River Street Substructure 226 days Fri 11/21/14 Thu 10/15/15

175 River Street Pier 226 days Fri 11/21/14 Thu 10/15/15

176 Access for Drill Equipment 30 days Fri 11/21/14 Fri 1/9/15 170

177 Mob. Drilling Equipment 11 days Mon 1/5/15 Mon 1/19/15 176

178 Drive Temp. Casing 29.5 days Mon 4/13/15 Fri 5/22/15 177,17,18

179 Clean Out Casing/Drilling 26.5 days Thu 4/16/15 Fri 5/22/15 178

180 Obstruction Drilling 22.5 days Wed 4/22/15 Fri 5/22/15 179

181 Set Reinforcing & Pour Shaft 3 days Thu 5/28/15 Mon 6/1/15 180

182 CSL Testing 14 days Fri 6/5/15 Wed 6/24/15 181

183 Form Pier Hammerhead 3 days Thu 6/25/15 Tue 7/14/15 182

184 Install Pier Reinforcing 0.75 days Mon 6/29/15 Tue 7/14/15 183

185 Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15 184

186 Cure Pier Hammerhead 7 days Thu 7/16/15 Wed 7/22/15 185

189 Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15 185,186

188 Set Bearings 1 day Thu 7/23/15 Thu 7/23/15 186,24

187 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 186

190 River Street Abutment 1 201 days Mon 1/5/15 Thu 10/15/15

194 Exc. Cofferdam Rock 77 days Mon 1/5/15 Tue 4/21/15 192

191 Drive Sheeting for Cofferdam 45.75 days Mon 1/12/15 Fri 3/20/15 41,172

192 Install Cofferdam Bracing 7.25 days Mon 3/23/15 Mon 3/30/15 191

193 Exc. Cofferdam Earth 16 days Tue 3/31/15 Tue 4/21/15 194

197 Drive Test Pile 1 day Wed 4/22/15 Wed 4/22/15

199 Dynamic Pile Load Test 4.75 days Wed 4/22/15 Mon 4/27/15

198 Drive Piles 5 days Thu 4/23/15 Mon 5/11/15

195 Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15 198
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Task Name Duration Start Finish Predecessors

196 Dewater Cofferdam 2.25 days Mon 5/18/15 Tue 5/19/15 195

200 Cut-Off Piles 1 day Wed 5/20/15 Wed 5/20/15 196

201 Form Abutment Footing 6 days Thu 5/28/15 Wed 6/3/15 200

202 Rebar for Abutment Footing 3.5 days Mon 6/1/15 Wed 6/3/15 201

203 Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15 202

204 Cure Abutment Footing 7 days Thu 6/4/15 Fri 6/12/15 203

205 Form 1 Seat/WW 6.13 days Mon 6/8/15 Sat 6/20/15 203

207 Rebar 1 Seat/WW 6 days Mon 6/8/15 Fri 6/12/15 205

208 Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15 207

209 Cure 1 Seat/WW 7 days Mon 6/15/15 Tue 6/23/15 208

226 Backfill Abutment 29.75 days Mon 6/22/15 Fri 7/24/15 216,225

227 Remove Cofferdam Bracing 1.13 days Fri 6/26/15 Sat 6/27/15 226

213 Form 3 Seat/WW 7.25 days Mon 6/29/15 Tue 7/7/15 203

214 Rebar 3 Seat/WW 3.5 days Wed 7/1/15 Tue 7/7/15 213

206 Cure Pour 3 Seat/WW 7 days Wed 7/8/15 Wed 7/15/15 215

210 Form 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 208,215

211 Rebar 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 210

215 Pour 3 Seat/WW 1 day Wed 7/8/15 Wed 7/8/15 214

216 Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15 212

212 Pour 2 Seat/WW 0 days Sat 7/11/15 Sat 7/11/15 211

228 Pull Cofferdam Sheeting 4.75 days Thu 7/16/15 Tue 7/21/15 227,216

231 Grubbing Material 2 days Mon 7/20/15 Tue 7/21/15 230

230 Place Stone Fill 3 days Wed 7/22/15 Sat 7/25/15 228FS+2 days

229 Set Bearings 1 day Fri 7/24/15 Fri 7/24/15 228,24

217 Form WW Tops 3 days Wed 8/5/15 Sat 8/8/15 228

218 Rebar WW Tops 3 days Wed 8/5/15 Fri 8/7/15 217

219 Pour WW Tops 1 day Mon 8/10/15 Fri 8/14/15 218

220 Cure WW Tops 7 days Tue 8/11/15 Mon 8/17/15 219

222 Form Backwall 2 days Tue 8/11/15 Wed 8/12/15 46

223 Rebar Backwall 2 days Tue 8/11/15 Thu 8/13/15 222

224 Pour Backwall 1 day Thu 8/13/15 Thu 8/13/15 223

232 Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15 224

221 Apply Water Repellant WW's 8 days Tue 10/6/15 Thu 10/15/15 220

225 Apply Water Repellant Stem 9.75 days Tue 10/6/15 Thu 10/15/15 216

233 River Steet Abutment 2 186 days Mon 1/26/15 Thu 10/15/15

234 Excavate for Abutment 2 2 days Mon 1/26/15 Tue 1/27/15

235 Mob. Equipment for Pile Driving 1 day Tue 1/27/15 Tue 1/27/15

236 Drive Test Pile 3 days Wed 1/28/15 Fri 1/30/15 235,39

237 Dynamic Pile Load Test 3 days Wed 1/28/15 Fri 1/30/15

238 Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15 237

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

7/11

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan

1st Quarter 4th Quarter 3rd Quarter 2nd Quarter 1st Quarter 4th Quarter

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Manual Task

Start-only

Finish-only

Duration-only

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Deadline

Kubricky Construction Corp. BRF 3000 Rutland Revised May 2016 With Fiber Optic Delay New Line Fri 5/6/16

Page 3

Vermont Agency of Transportation

Bridge Project City of Rutland

BRF 3000 (16 & 19)



ID Task 

Mode

Task Name Duration Start Finish Predecessors

239 Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15 238,185

240 Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15 239

241 Pour Abutment Seat 1 day Thu 6/18/15 Thu 6/18/15 240

242 Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15 241

245 Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15

244 Set Bearings 1 day Fri 7/24/15 Fri 8/14/15 245,24

243 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 242

82 River Street Utilities/Roadwork 368.75 days Mon 4/13/15 Mon 9/26/16

83 River Street Sewer 166.45 days Mon 4/13/15 Tue 12/8/15

87 Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15

95 Rehab Manhole River St 133 days Mon 5/11/15 Mon 11/16/15 87FS+10 days

96 10" SDR35 River St 10 days Wed 5/27/15 Tue 6/9/15 95

97 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15 96

89 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days Mon 8/10/15 Mon 8/17/15 228

94 Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15 93

90 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15 89

91 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15 89

92 10" SDR35 Sewer Dorr Rd/ Bypass 
Pump

2 days Sat 8/15/15 Tue 8/18/15 91

93 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15 92

88 Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15 94

84 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15 101

86 Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15 84

98 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15 88

104 Pump Station Modifications 3 days Mon 9/21/15 Tue 12/8/15 99

99 Bypass Pump for Force Main Tie in 4 days Tue 11/10/15 Fri 11/13/15 59,94

100 Emergency Backup Port 1 day Thu 11/12/15 Thu 11/12/15 99

101 Emerg. BU Port Valves 1 day Thu 11/12/15 Thu 11/12/15 100

102 6" Valves in Dry Well 1 day Thu 11/12/15 Thu 11/12/15 99

103 6" Swing Check Valve in Dry Well 1 day Thu 11/12/15 Thu 11/12/15 102

85 Test Sanitary Sewer 1 day Fri 11/13/15 Fri 11/13/15 103,59

105 River Street Water 324.5 days Mon 4/13/15 Mon 7/25/16

109 Notify Start of Water Work 1 day Mon 4/13/15 Mon 4/13/15

108 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15

119 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15 97

123 2" Copper Water Service 105 days Fri 6/26/15 Mon 11/23/15 122

110 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15 111

111 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15 88
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Task Name Duration Start Finish Predecessors

121 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15 120

115 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15 114

116 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15 115

117 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15 116

106 Test River St Waterline West 1 day Mon 11/23/15 Mon 11/23/15 107

107 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 108

112 Install Hydrant 1 day Mon 11/23/15 Mon 11/23/15 110

113 6" DI Waterline 1 day Mon 11/23/15 Mon 11/23/15 112

114 6" Hydrant Valve 1 day Mon 11/23/15 Mon 11/23/15 113

118 Test Dorr Rd Waterline 1 day Mon 11/23/15 Mon 11/23/15 117

120 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 119

122 2" Corp. Stop 1 day Mon 11/23/15 Mon 11/23/15 121

124 2" Curb Stop 1 day Mon 11/23/15 Mon 11/23/15 123

125 Test River St Waterline East 1 day Mon 11/23/15 Mon 11/23/15 124

126 Tie-in Waterline on River Street 1 day Fri 7/22/16 Mon 7/25/16 125,7,254

127 River Street Roadwork 305.75 days Mon 7/13/15 Mon 9/26/16

141 Sand Borrow River St 4 days Mon 7/13/15 Fri 8/7/15 106

142 Subbase River St 17 days Mon 7/13/15 Fri 8/7/15 141

134 Excavate/Fill for Road Recon 16 days Fri 7/17/15 Fri 8/7/15 129

129 18" CPEP Culverts 12.99 days Mon 7/20/15 Fri 2/19/16 118

143 Curb on River Street 1 day Mon 8/17/15 Mon 8/17/15 142

145 5" Sidewalk 4.25 days Mon 8/17/15 Thu 9/17/15 143

130 Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15 111

135 Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15 134

136 Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri 9/11/15 135

132 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15 124

137 Curb on Dorr Rd 2 days Thu 9/10/15 Fri 9/11/15 136

147 Detectable Warning Surface 0.5 days Wed 9/16/15 Thu 9/17/15 145

146 8" Sidewalk 0.5 days Thu 9/17/15 Thu 9/17/15 147

140 Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15 136

148 Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15 98,146

128 Stone Wall South of Sta 499+00 15 days Mon 9/21/15 Fri 10/9/15

161 Backup Shoulder Dorr Rd 4 days Tue 9/22/15 Fri 9/25/15 140

149 Backup Shoulder River St 0.5 days Thu 9/24/15 Thu 9/24/15 148

150 Box Beam Guiderail River St 1 day Thu 9/24/15 Thu 9/24/15 149

160 Temp. Pavement Marking 1 day Thu 9/24/15 Thu 9/24/15 140,148

162 Box Beam Guiderail Dorr 1 day Thu 9/24/15 Thu 9/24/15 161

153 Traffic Signs 2 days Wed 9/30/15 Thu 10/1/15 148

151 Ornamental Gate 28 days Fri 10/2/15 Tue 11/10/15 131,128

154 Topsoil 2 days Fri 10/2/15 Mon 10/5/15 148,131,128
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155 Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15

133 Relocate Mailbox 1 day Mon 10/5/15 Mon 10/5/15 124

131 Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15 128

163 Power Drop Stanchion 2 days Thu 11/5/15 Fri 11/6/15 132

152 Deciduous Trees 1 day Fri 7/22/16 Mon 7/25/16 7,254

156 Chain Link Fence 3 days Fri 7/22/16 Wed 7/27/16 7,254

159 Chain Link Gates 2 days Wed 7/27/16 Fri 7/29/16 156

138 Manhole Covers Dorr Rd 1 day Mon 9/19/16 Mon 9/19/16 7,457

144 Manhole Covers River St 0.75 days Tue 9/20/16 Tue 9/20/16 138

139 Change San. MH Elevation 0.5 days Tue 9/20/16 Wed 9/21/16 144

157 Top Course Pavement 2.5 days Wed 9/21/16 Fri 9/23/16 159,7FS+20 days,139

158 Pavement Striping 1 day Fri 9/23/16 Mon 9/26/16 157

45 River Street Superstructure 295.88 days Mon 7/27/15 Mon 9/26/16

46 Set Girders 6 days Mon 7/27/15 Wed 8/5/15 188,229,244,40,20

48 Form Bridge Deck 11.25 days Thu 8/6/15 Sat 9/19/15 47

49 Form Overhang & Edge 7.13 days Thu 8/6/15 Tue 8/11/15 47

47 shear connectors 1 day Wed 8/12/15 Wed 8/12/15 46

77 Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15 74

50 Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15 49FS-5 days,48FS-5 days

51 Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15 50

52 Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15 51

65 Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15 60

53 Cure Deck 1 & 2 10 days Fri 8/21/15 Sun 8/30/15 52

56 Form Sidewalk 1 day Mon 8/24/15 Thu 9/3/15 55FS-2 days

54 Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15 52FS+4 days

55 Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15 54

57 Pour Sidewalk 0.33 days Fri 8/28/15 Thu 9/3/15 56

71 Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15 59

72 Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15 71,66,68

73 Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15 72

74 Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15 73

64 Cure Sidewalk 7 days Fri 9/4/15 Thu 9/10/15 57

67 Form Texas Barrier North 5 days Fri 9/4/15 Fri 9/11/15 58

66 Pour Texas Barrier South 1 day Fri 9/11/15 Fri 9/11/15 65,71

75 Cure Approaches 9.87 days Fri 9/11/15 Sun 10/18/15 74

68 Pour Texas Barrier North 0 days Sat 9/12/15 Sat 9/12/15 67

69 Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15 68

79 Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15 68,69

80 Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15 79

76 Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15 74,66,68,75,25
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ID Task 
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70 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 69

60 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15 173

62 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15

58 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15 219,232,64,61

59 6" Force Main in Casing 2 days Thu 10/29/15 Fri 10/30/15 62

61 10" Expansion Assembly 0.25 days Thu 10/29/15 Thu 10/29/15 60

63 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15 58

78 Install Asphaltic Plug Joint 1 day Fri 9/23/16 Mon 9/26/16 157

81 Joint Sealer 0.13 days Mon 9/26/16 Mon 9/26/16 80,157,78

246 River Street Bridge Demo 220.5 days Thu 9/24/15 Tue 8/9/16

247 Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15 38

248 River Shielding Span 1 1 day Mon 3/7/16 Mon 3/14/16 38,150,160,80,58,21

249 Remove Deck & Sidewalk 5 days Tue 3/8/16 Fri 3/18/16 247,248

250 Remove Span 1 Steel 1.5 days Fri 3/18/16 Mon 3/21/16 249

251 Remove Span 2 Steel 2 days Tue 3/22/16 Wed 3/23/16 250

252 Demo Pier 5 days Fri 7/1/16 Fri 7/8/16 251

253 Demo Abtments 6 days Mon 7/11/16 Mon 7/18/16 252

254 Excavate Existing Roadway 3.5 days Tue 7/19/16 Fri 7/22/16 253

255 Place Stone Fill/Remove Causeway 5 days Fri 7/22/16 Fri 7/29/16 254

256 Grubbing Material 3 days Fri 7/29/16 Wed 8/3/16 255

257 Topsoil 3 days Wed 8/3/16 Mon 8/8/16 256

258 Seed 1 day Mon 8/8/16 Tue 8/9/16 257

259 BRF 3000 (19) Ripley Road 445.1 days Thu 7/30/15 Wed 5/3/17

260 Ripley Road Start-up 295.1 days Thu 7/30/15 Thu 9/29/16

262 Install Silt Fence 1 day Thu 7/30/15 Mon 2/15/16 15

263 Install Silt Fence Reinforced 1 day Thu 7/30/15 Mon 2/15/16 262

264 Install Barrier Fence 1 day Thu 7/30/15 Thu 7/30/15 263

265 Install Project Demarcation Fence 1 day Thu 7/30/15 Thu 7/30/15 264

266 Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15 265

261 Construction Signs 2 days Wed 3/23/16 Thu 3/24/16 16

270 Detour Traffic 1 day Mon 3/28/16 Mon 3/28/16 16,7

268 Remove Traffic Control System 1 day Tue 3/29/16 Tue 3/29/16 270

269 Install Temp. Port. Traffic Control Signal 2 days Mon 4/25/16 Tue 4/26/16 268

267 Remove Detour 1 day Wed 9/28/16 Thu 9/29/16 436,396,446

271 Ripley Road Substructures 239 days Fri 7/31/15 Tue 7/12/16

336 Ripley Pier 200.25 days Fri 7/31/15 Tue 5/17/16

337 Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15 228

338 Build Ripley Causeway 2 days Thu 8/27/15 Fri 8/28/15 337,34

339 Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15 338,33
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ID Task 
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342 Install Cofferdam Bracing 4 days Thu 9/10/15 Tue 9/15/15 341

343 Mob. Equipment for Pile Driving 2 days Mon 9/14/15 Tue 9/15/15 342,340

341 Excavate Cofferdam Rock 2 days Wed 9/16/15 Thu 9/17/15 340

340 Excavate Cofferdam Earth 1 day Thu 9/17/15 Thu 9/17/15 339

344 Drive Test Pile 1 day Fri 9/18/15 Fri 9/18/15 343

345 Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15 344

346 Drive Piles at Pier 12 days Mon 9/21/15 Tue 10/6/15 345

347 Pour Cofferdam Seal 1 day Wed 10/7/15 Wed 10/7/15 346

348 Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15 347

349 Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15 348

350 Form Pier Footing 2.5 days Fri 10/16/15 Tue 10/20/15 349

351 Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15 350

352 Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15 351

353 Cure Pier Footing 9 days Thu 10/22/15 Fri 10/30/15 352

355 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 354

356 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 355

354 Form Pier Stem 5 days Mon 11/2/15 Fri 11/6/15 352

358 Cure Pier Stem 7 days Mon 11/9/15 Sun 11/15/15 357

357 Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15 356

360 Remove Cofferdam Bracing 2 days Mon 12/7/15 Tue 12/8/15 359

359 Backfill Pier Stem 1 day Tue 12/8/15 Tue 12/8/15 358

362 Place Stone Fill 0.5 days Tue 12/8/15 Tue 12/8/15 361,7

361 Pull Cofferdam Sheeting 2 days Tue 12/22/15 Thu 12/24/15 360

363 Form Pedestals 0.5 days Mon 5/9/16 Mon 5/9/16 357,7,322

364 Pour Pedestals 0.25 days Mon 5/9/16 Mon 5/9/16 363

365 Cure Pedestals 7 days Mon 5/9/16 Mon 5/16/16 364

366 Set Bearings 0.5 days Mon 5/16/16 Tue 5/17/16 364,365

272 Ripley Abutment 1 184.5 days Tue 10/13/15 Thu 7/7/16

273 Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15 346

275 Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15 274

274 Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15 273

276 Drive Test Pile 0.5 days Tue 11/3/15 Tue 11/3/15 275

277 Dynamic Pile Load Test 3 days Tue 11/3/15 Thu 11/5/15 276

278 Drive Piles for Abutment 1 5 days Tue 11/3/15 Mon 11/9/15 277

279 Cut-Off Piles 1 day Mon 11/9/15 Mon 11/9/15 278

280 Form Abutment Footing 6 days Tue 11/10/15 Tue 11/17/15 279

281 Rebar for Abutment Footing 4 days Thu 11/12/15 Tue 11/17/15 280

282 Pour Abutment Footing 1 day Wed 11/18/15 Wed 11/18/15 281

283 Cure Abutment Footing 7 days Thu 11/19/15 Wed 11/25/15 282

284 Form 1 Seat/WW 8 days Mon 11/23/15 Fri 12/4/15 282
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288 Form 2 Seat/WW 4 days Mon 11/23/15 Tue 12/8/15 286

285 Rebar 1 Seat/WW 5 days Mon 11/30/15 Fri 12/4/15 284

289 Rebar 2 Seat/WW 6 days Mon 11/30/15 Mon 12/7/15 288

286 Pour 1 Seat/WW 1 day Mon 12/7/15 Mon 12/7/15 285

287 Cure 1 Seat/WW 7 days Tue 12/8/15 Mon 12/14/15 286

290 Pour 2 Seat/WW 1 day Thu 12/10/15 Thu 12/10/15 289

291 Cure 2 Seat/WW 7 days Fri 12/11/15 Thu 12/17/15 290

292 Backfill Abutment 2 days Mon 3/21/16 Tue 3/22/16 291,7

300 Form Backwall 5 days Mon 4/4/16 Mon 4/11/16

301 Rebar for Backwall 1 day Tue 4/12/16 Tue 4/12/16 300

302 Pour Backwall 0.5 days Wed 4/20/16 Wed 4/20/16 301

303 Cure Backwall 7 days Wed 4/20/16 Wed 4/27/16 302

296 Form Pedestals 0.5 days Mon 5/9/16 Tue 5/10/16 290,364

297 Pour Pedestals 0.25 days Tue 5/10/16 Tue 5/10/16 296

298 Cure Pedestals 7 days Tue 5/10/16 Tue 5/17/16 297

299 Set Bearings 0.5 days Tue 5/17/16 Tue 5/17/16 297,298

293 Excavate for Stone Fill 1 day Fri 7/1/16 Fri 7/1/16 292,362

294 Place Stone Fill 1.5 days Tue 7/5/16 Wed 7/6/16 293

295 Grubbing Material 1 day Wed 7/6/16 Thu 7/7/16 294

304 Ripley Abutment 2 72 days Thu 3/31/16 Tue 7/12/16

305 Excavation Protection System 4 days Thu 3/31/16 Tue 4/5/16 7,270

306 Excavate for Abutment 2 1 day Tue 4/5/16 Tue 4/5/16 305SF

307 Mob. Pile Driving Equipment 1 day Tue 4/5/16 Tue 4/5/16 306SF

308 Drive Test Pile 0.5 days Wed 4/6/16 Wed 4/6/16 307

309 Dynamic Pile Load Test 1 day Wed 4/6/16 Thu 4/7/16 308

310 Drive Piles for Abutment 2 3 days Thu 4/7/16 Tue 4/12/16 309

311 Cut-Off Piles 1 day Tue 4/12/16 Wed 4/13/16 310

312 Form Abutment Footing 2 days Wed 4/13/16 Fri 4/15/16 290,311

313 Rebar for Abutment Footing 2 days Mon 4/18/16 Tue 4/19/16 312

314 Pour Abutment Footing 1 day Wed 4/20/16 Wed 4/20/16 313

315 Cure Abutment Footing 7 days Thu 4/21/16 Wed 4/27/16 314

316 Form 1 Seat/WW 6 days Fri 4/22/16 Fri 4/29/16 314FS+1 day

317 Rebar 1 Seat/WW 2 days Wed 4/27/16 Thu 4/28/16 316FS-3 days

321 Rebar 2 Seat/WW 3 days Wed 4/27/16 Fri 4/29/16 320

318 Pour 1 Seat/WW 1 day Mon 5/2/16 Mon 5/2/16 317FS+1 day

319 Cure 1 Seat/WW 7 days Tue 5/3/16 Mon 5/9/16 318

320 Form 2 Seat/WW 4 days Tue 5/3/16 Fri 5/6/16 318

322 Pour 2 Seat/WW 1 day Fri 5/6/16 Fri 5/6/16 321

323 Cure 2 Seat/WW 7 days Sat 5/7/16 Fri 5/13/16 322

328 Form Pedestals 0.5 days Tue 5/10/16 Tue 5/10/16 322,297
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329 Pour Pedestals 0.25 days Wed 5/11/16 Wed 5/11/16 328

330 Cure Pedestals 7 days Wed 5/11/16 Wed 5/18/16 329

324 Backfill Abutment 1 day Fri 5/13/16 Mon 5/16/16 323

331 Set Bearings 0.5 days Wed 5/18/16 Wed 5/18/16 329,330

325 Excavate for Stone Fill 1 day Thu 7/7/16 Fri 7/8/16 324,295

326 Place Stone Fill 1.5 days Fri 7/8/16 Mon 7/11/16 325

332 Form Backwall 2.5 days Mon 5/9/16 Wed 5/11/16 322

327 Grubbing Material 1 day Tue 7/12/16 Tue 7/12/16 326

333 Rebar for Backwall 1 day Wed 5/11/16 Thu 5/12/16 332

334 Pour Backwall 0.5 days Fri 5/13/16 Fri 5/13/16 333FS+1 day

335 Cure Backwall 7 days Sat 5/14/16 Fri 5/20/16 334

399 Ripley Road Utilities/Roadwork 131.1 days Thu 3/24/16 Wed 9/28/16

415 Ripley Road Roadwork 131.1 days Thu 3/24/16 Wed 9/28/16

418 Install Drainage Structures 4 days Thu 3/24/16 Tue 7/26/16 412,9,370

425 6" Underdrain 1 day Mon 3/28/16 Wed 7/13/16 9,370

423 Road Reconstruction 20 days Wed 4/6/16 Wed 8/3/16 9,370

424 Place Sand Borrow 10 days Wed 4/6/16 Mon 8/15/16 423

428 Subbase for Road Reconstruction 5 days Thu 4/7/16 Fri 8/19/16 427,424

416 18" CPEP Drainage Pipe 3 days Tue 4/26/16 Wed 7/27/16 418

429 CIP Concrete Curb 4 days Wed 4/27/16 Wed 8/24/16 428

426 6" Underdrain Carrier Pipe 0.25 days Wed 7/13/16 Wed 7/13/16 425

427 Underdrain Flushing Basin 0.25 days Wed 7/13/16 Wed 7/13/16 426

417 18" End Section 0.25 days Wed 7/27/16 Wed 7/27/16 416

419 24" CPEP Drainage Pipe 2 days Wed 7/27/16 Fri 7/29/16 417

420 24" End Section 0.25 days Fri 7/29/16 Fri 7/29/16 419

421 Set Frames and Grates 4 days Fri 7/29/16 Thu 8/4/16 420

422 Remove Stone Wall 0.5 days Thu 8/4/16 Fri 8/5/16 421

430 5" Sidewalk 5 days Wed 8/24/16 Wed 8/31/16 429

431 Detectable Warning Surface 1 day Wed 8/31/16 Thu 9/1/16 430

432 8" Sidewalk 1.5 days Thu 9/1/16 Tue 9/6/16 431

433 Mill Pavement 1 day Tue 9/6/16 Wed 9/7/16 432

434 Pave Base Course 1.5 days Wed 9/7/16 Thu 9/8/16 433,394

435 Pave Binder Course 1.5 days Thu 9/8/16 Mon 9/12/16 434

436 Temp. Pavement Marking 1 day Mon 9/12/16 Tue 9/13/16 435

437 Topsoil 3 days Mon 9/12/16 Thu 9/15/16 435

438 Seed, Winter Rye 1 day Thu 9/15/16 Fri 9/16/16 437

439 Install Guiderail 2 days Fri 9/16/16 Tue 9/20/16 438

440 Energy Absorption Attenuator 1 day Tue 9/20/16 Wed 9/21/16 439

441 Anchor for Steel Beam Rail 1 day Wed 9/21/16 Thu 9/22/16 440

442 Guiderail Approach Section 1 day Thu 9/22/16 Fri 9/23/16 441,394
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443 Install Sign Posts 0.25 days Fri 9/23/16 Fri 9/23/16 442

444 Traffic Signs 0.25 days Fri 9/23/16 Fri 9/23/16 443

445 Pave Top Course 1.5 days Fri 9/23/16 Tue 9/27/16 457,442,444

446 Pavement Striping 1 day Tue 9/27/16 Wed 9/28/16 445

400 Ripley Road Sewer 83 days Fri 3/25/16 Thu 7/21/16

401 Notify for Start of Sewer 1 day Fri 3/25/16 Fri 3/25/16 402FS-30 days

402 Set Sanitary Manhole 3 days Tue 4/5/16 Thu 7/14/16 261,265,270,9,370

403 Install 8" DI Sewer 3 days Thu 4/7/16 Fri 7/15/16 402

404 Set Manhole Covers 1.25 days Thu 6/2/16 Mon 7/18/16 403

405 Test Sanitary Sewer 2 days Tue 7/19/16 Wed 7/20/16 404,372

406 Transfer to New Sewer 1 day Thu 7/21/16 Thu 7/21/16 372,405

407 Ripley Road Water 36.5 days Mon 6/6/16 Wed 7/27/16

408 Notify for Start of Waterline 1 day Mon 6/6/16 Tue 6/7/16 409FS-30 days

409 Relocate Hydrant 1 day Mon 7/18/16 Tue 7/19/16 404,9,370

410 Install 8" DI Waterline 1 day Tue 7/19/16 Wed 7/20/16 409

411 Install 8" Gate Valves 0.5 days Wed 7/20/16 Wed 7/20/16 410

412 Install 8" Tapping Sleeve & Valve 2 days Wed 7/20/16 Fri 7/22/16 411

413 Test Waterline 2 days Fri 7/22/16 Tue 7/26/16 412,371

414 Transfer to New Watermain 1 day Tue 7/26/16 Wed 7/27/16 371,413

367 Ripley Superstructure 53 days Fri 6/24/16 Thu 9/8/16

368 Set Truss Span 1 5 days Fri 6/24/16 Thu 6/30/16 366,299,331,32,270

369 Set Truss Span 2 5 days Fri 7/1/16 Fri 7/8/16 368,362

370 Install Sidewalk Brackets 2 days Mon 7/11/16 Tue 7/12/16 369

371 Install Watermain on Bridge 2 days Wed 7/13/16 Thu 7/14/16 370,29

372 Install Sewer Main on Bridge 2 days Fri 7/15/16 Mon 7/18/16 371,28

373 Form Deck Span 1 9 days Mon 7/18/16 Mon 7/25/16 372

374 Rebar Deck Span 1 4 days Mon 7/25/16 Fri 7/29/16 373

375 Set Bridge Joint 2 days Mon 7/25/16 Wed 7/27/16 373,23

376 Pour Deck Span 1 1 day Fri 7/29/16 Mon 8/1/16 374,375

377 Cure Deck Span 1 10 days Mon 8/1/16 Thu 8/11/16 376

378 Form Deck Span 2 11 days Mon 8/1/16 Mon 8/8/16 376

379 Rebar Deck Span 2 5 days Tue 8/9/16 Mon 8/15/16 378

380 Pour Deck Span 2 1 day Tue 8/16/16 Tue 8/16/16 379

381 Cure Deck Span 2 10 days Wed 8/17/16 Fri 8/26/16 380

382 Form Sidewalk 4 days Wed 8/17/16 Mon 8/22/16 380

383 Rebar for Sidewalk 3 days Tue 8/23/16 Thu 8/25/16 382

384 Install Sidwalk Joint 0.5 days Tue 8/23/16 Tue 8/23/16 382

385 Pour Sidewalk 1 day Fri 8/26/16 Fri 8/26/16 383,384

387 Form Curb 2 days Fri 8/26/16 Tue 8/30/16 381,377

386 Cure Sidewalk 10 days Sat 8/27/16 Mon 9/5/16 385
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390 Place Subbase for Approach Slabs 0.5 days Mon 8/29/16 Mon 8/29/16 303,335,385

391 Form Approach Slabs 1 day Mon 8/29/16 Tue 8/30/16 390

392 Rebar for Approaches 1 day Tue 8/30/16 Wed 8/31/16 391

388 Rebar for Curb 0.5 days Tue 8/30/16 Wed 8/31/16 387

389 Pour Curb 1 day Wed 8/31/16 Thu 9/1/16 388

394 Pour Approaches 1 day Wed 8/31/16 Thu 9/1/16 392

393 Cure Curb 7 days Thu 9/1/16 Thu 9/8/16 389

398 Install Bridge Rail 2 days Thu 9/1/16 Tue 9/6/16 389

395 Cure Approaches 7 days Thu 9/1/16 Thu 9/8/16 394

397 Install Pedestrian Rail 2 days Tue 9/6/16 Wed 9/7/16 386

396 Joint Sealer 0.5 days Thu 9/8/16 Thu 9/8/16 395

447 Ripley Road Bridge Demo 23.5 days Wed 8/17/16 Tue 9/20/16

448 Remove Temp. Bridge 8 days Wed 8/17/16 Fri 8/26/16 406,414,380

450 Install Shielding Over Stream 3 days Wed 8/17/16 Fri 8/19/16 406,414,380

449 Return Bridge to VAOT 8 days Thu 8/18/16 Mon 8/29/16 448SS+1 day

451 Remove Bridge Pavement 0.5 days Mon 8/29/16 Mon 8/29/16 448

452 Remove Deck 4 days Mon 8/29/16 Fri 9/2/16 451,450

453 Remove Span 1 Steel 2 days Fri 9/2/16 Wed 9/7/16 452

454 Remove Span 2 Steel 2 days Wed 9/7/16 Fri 9/9/16 453

455 Demo Pier 5 days Fri 9/9/16 Fri 9/16/16 454

456 Remove Causeway 2 days Fri 9/16/16 Tue 9/20/16 455

457 Demo Abutments 0.5 days Fri 9/16/16 Fri 9/16/16 455

458 Final Ripley Sitework 2 days Mon 5/1/17 Wed 5/3/17

459 Seed 2 days Mon 5/1/17 Wed 5/3/17 457,12FS+10 days
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